COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 09/07/2005

ESTIMATE SUMMARY 17:48:53
CONTID: C14549 ESTIMATE NO: 0013 PROG SPEC YR:2002
PCN: 14549-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 99.0 DAYS TIME ALLOW: 100 WORK DAYS
SH-86, Elbert Co - Phse II PERCENT TIME: 99.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: STA 086A-040
SH-86, Elbert Co - Phse II
NAME OF ROAD: 86
PROJECT COUNTIES: ELBERT
CONTRACTOR:
SCHMIDT CONSTRUCTION COMPANY PAY PERIOD ENDING 09/07/2005 DATE TIME STARTED 07/29/2004
2635 DELTA DRIVE DATE LET 07/01/2004 DATE WORK BEGAN 08/04/2004
DATE AWARDED 07/08/2004 DATE TIME STOPPED 08/31/2005
DATE CONTRACT EXECUTED 07/27/2004 DATE ACCEPTED 08/31/2005
COLORADO SPRINGS CcO 80910 719-392-4207 DATE NOTICE TO PROCEED 07/29/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 2,928,891.90 PARTICIPATING $ 2,925,163.93 S 36,948.96
AWARD PROJECT AMT: $  2,716,510.75 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.87% TOTAL EARNINGS 2,925,163.93 36,948.96
FUNDS AVAILABLE: $ 3,727.97 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 2,925,163.93 36,948.96
TOTAL CLAIMS: $ 0.00 RETAINAGE -21,268.00 -262.66
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 2,903,895.93 36,686.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 2,903,895.93 36,686.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 36,686.30

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14549 COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00033 *REMOVAL OF PIPE 5.000 5.000
EACH 0.000 0.00
417.00000 5.000 2,085.00
0010 202-00035 *REMOVAL OF PIPE 4.000 4.000
LF 0.000 0.00
99.00000 4.000 396.00
0015 202-00090 *REMOVAL OF DELINEATOR 121.000 121.000
EACH 0.000 0.00
10.00000 121.000 1,210.00
0016 202-00240 REMOVAL OF ASPHALT MAT (PLANING) 3,481.000 3,481.000
SY 0.000 0.00
3.80000 3,481.000 13,227.80
0020 202-00250 *REMOVAL OF PAVEMENT MARKING 0.000 0.000
SF 0.000 0.00
1.20000 0.000 0.00
0025 202-00500 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
0030 202-00810 REMOVAL OF GROUND SIGN 36.000 36.000
EACH 0.000 0.00
26.00000 36.000 936.00
0035 202-01000 REMOVAL OF FENCE 28,479.000 28,479.000
LF 0.000 0.00
0.20000 28,479.000 5,695.80
0040 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 845.000 845.000
LF 0.000 0.00
2.75000 845.000 2,323.75
0045 202-01300 *REMOVAL OF END ANCHORAGE 10.000 10.000
EACH 0.000 0.00
250.00000 10.000 2,500.00
0050 202-04001 *PLUG CULVERT 1.000 1.000
EACH 0.000 0.00

856.00000 1.000 856.00
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0055 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 30,493.000 30,493.000
cy 0.000 0.00
7.70000 30,493.000 234,796.10
0060 203-00100 *MUCK EXCAVATION 2,170.000 2,170.000
cY 0.000 0.00
8.35000 2,170.000 18,119.50
0065 203-01500 *BLADING 192.000 192.000
HOUR 0.000 0.00
114.00000 192.000 21,888.00
0066 203-01597 POTHOLING 37.750 37.750
HOUR 0.000 0.00
160.00000 37.750 6,040.00
0070 208-00002 *EROSION LOG (12 INCH) 1,360.000 840.000
LF 520.000 3,900.00
7.50000 1,360.000 10,200.00
0075 208-00011 *EROSION BALES (WEED FREE) 106.000 106.000
EACH 0.000 0.00
17.00000 106.000 1,802.00
0080 208-00020 *SILT FENCE 2,340.000 2,340.000
LF 0.000 0.00
3.95000 2,340.000 9,243.00
0081 208-00020 SILT FENCE 7,098.000 3,549.000
LF 3,549.000 8,517.60
2.40000 7,098.000 17,035.20
0085 208-00045 *CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
626.00000 1.000 626.00
0090 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,043.00000 2.000 2,086.00
0095 208-00100 *SEDIMENT REMOVAL AND DISPOSAL 1.000 0.600
LS 0.400 2,085.60

5,214.00000 1.000 5,214.00
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0100 208-00200 *EROSTION CONTROL SUPERVISOR 1.000 0.900
LS 0.100 417.10
4,171.00000 1.000 4,171.00
0105 210-00010 RESET MAILBOX STRUCTURE 4.000 4.000
EACH 0.000 0.00
261.00000 4.000 1,044.00
0110 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 9.000
EACH 0.000 0.00
287.00000 9.000 2,583.00
0115 210-00810 RESET GROUND SIGN 19.000 17.000
EACH 2.000 762.00
381.00000 19.000 7,239.00
0120 210-01011 RESET GATE 1.000 1.000
EACH 0.000 0.00
215.00000 1.000 215.00
0125 212-00006 *SEEDING (NATIVE) 20.000 16.500
ACRE 3.500 1,368.50
391.00000 20.000 7,820.00
0130 212-00047 *SOIL PREPARATION (SPECIAL) 20.000 20.000
ACRE 0.000 0.00
2,790.00000 20.000 55,800.00
0135 213-00002 *MULCHING (WEED FREE HAY) 18.700 9.350
ACRE 9.350 3,412.75
365.00000 18.700 6,825.50
0140 213-00061 *MULCH TACKIFIER 3,740.000 1,870.000
1B 1,870.000 2,898.50
1.55000 3,740.000 5,797.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
4.95000 0.000 0.00
0146 216-00030 SOIL RETENTION BLANKET (SPECIAL) 6,283.000 3,141.500
sy 3,141.500 5,340.55

1.70000 6,283.000 10,681.10
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0150 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 29,847.000 29,847.000
TON 0.000 0.00
15.65000 29,847.000 467,105.55
0155 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 240.210 240.210
TON 0.000 0.00
69.00000 240.210 16,574.49
0160 403-34721 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 19,593.200 19,593.200
TON 0.000 0.00
37.45000 19,593.200 733,765.34
0165 403-34751 HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 64-28) 9,109.880 9,109.880
TON 0.000 0.00
43.10000 9,109.880 392,635.83
0170 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 6,743.000 6,743.000
GAL 0.000 0.00
1.30000 6,743.000 8,765.90
0174 506-00012 RIPRAP (SPECIAL) 97.000 48.500
EACH 48.500 1,697.50
35.00000 97.000 3,395.00
0175 510-00138 *STRUCTURAL PLATE PIPE (138 INCH) 66.000 66.000
LF 0.000 0.00
856.00000 66.000 56,496.00
0180 601-01050 *CONCRETE CLASS B (WALL) 138.000 138.000
cY 0.000 0.00
459.60000 138.000 63,424.80
0185 602-00000 *REINFORCING STEEL 10,857.000 10,857.000
1B 0.000 0.00
1.25000 10,857.000 13,571.25
0190 603-10180 *18 INCH CORRUGATED STEEL PIPE 228.000 228.000
LF 0.000 0.00
56.85000 228.000 12,961.80
0195 603-10240 *24 INCH CORRUGATED STEEL PIPE 574.000 574.000
LF 0.000 0.00

69.35000 574.000 39,806.90
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0200 603-10300 *30 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
95.10000 40.000 3,804.00
0205 603-30018 *18 INCH STEEL END SECTION 8.000 8.000
EACH 0.000 0.00
224.00000 8.000 1,792.00
0210 603-30024 *24 INCH STEEL END SECTION 22.000 22.000
EACH 0.000 0.00
260.00000 22.000 5,720.00
0215 603-30030 *30 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
443.00000 1.000 443.00
0216 604-00305 INLET TY C (5 FT) 1.000 1.000
EACH 0.000 0.00
2,300.00000 1.000 2,300.00
0220 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 400.000 400.000
LF 0.000 0.00
15.65000 400.000 6,260.00
0225 606-01370 *TRANSITION TYPE 3G 4.000 4.000
EACH 0.000 0.00
1,027.00000 4.000 4,108.00
0230 606-02005 *END ANCHORAGE (FLARED) 4.000 4.000
EACH 0.000 0.00
1,392.00000 4.000 5,568.00
0235 607-00005 END POST 69.000 69.000
EACH 0.000 0.00
108.00000 69.000 7,452.00
0240 607-00010 CORNER AND LINE BRACE POST 74.000 74.000
EACH 0.000 0.00
140.00000 74.000 10,360.00
0245 607-01000 FENCE BARBED WIRE WITH METAL POSTS 14,661.000 14,661.000
LF 0.000 0.00
1.10000 14,661.000 16,127.10
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0250 607-01100 FENCE BARBED WIRE WITH TREATED WOODEN POSTS 12,091.000 12,091.000
LF 0.000 0.00
1.80000 12,091.000 21,763.80
0255 607-11200 FENCE COMBINATION WIRE WITH METAL POSTS 5,012.000 2,682.000
LF 0.000 0.00
1.60000 2,682.000 4,291.20
0260 607-60120 20 FOOT GATE 9.000 9.000
EACH 0.000 0.00
162.00000 9.000 1,458.00
0265 607-60324 24 FOOT GATE TWIN 1.000 1.000
EACH 0.000 0.00
645.00000 1.000 645.00
0270 612-00001 DELINEATOR (TYPE I) 264.000 252.000
EACH 12.000 163.20
13.60000 264.000 3,590.40
0275 612-00002 DELINEATOR (TYPE II) 46.000 45.000
EACH 1.000 14.60
14.60000 46.000 671.60
0280 612-00003 DELINEATOR (TYPE III) 14.000 12.000
EACH 2.000 31.30
15.65000 14.000 219.10
0285 614-00011 SIGN PANEL (CLASS I) 94.000 94.000
SF 0.000 0.00
10.70000 94.000 1,005.80
0290 614-00012 SIGN PANEL (CLASS ITI) 199.000 199.000
SF 0.000 0.00
12.50000 199.000 2,487.50
0295 614-01512 STEEL SIGN POST (2 INCH ROUND) (POST) 188.000 188.000
LF 0.000 0.00
8.35000 188.000 1,569.80
0300 614-01522 STEEL SIGN POST (2 INCH ROUND) (SOCKET) 19.000 17.000
EACH 2.000 83.40
41.70000 19.000 792.30
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT: STA 086A-040 ESTIMATE NO: 0013 17:48:53

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0305 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 279.000 279.000
80) (POST)
LF 0.000 0.00
16.70000 279.000 4,659.30
0310 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 23.000 23.000
STUB)
EACH 0.000 0.00
135.35000 23.000 3,113.05
0315 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
39,630.00000 1.000 39,630.00
0316 625-00001 CONST SURVEYING (HOUR) 84.250 84.250
HOUR 0.000 0.00
100.00000 84.250 8,425.00
0320 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
195,000.00000 1.000 195,000.00
0321 900-00010 ADDED ITEM (HOUR)/ 152.000 152.000
HOUR 0.000 0.00
85.00000 152.000 12,920.00
0325 627-00005 *EPOXY PAVEMENT MARKING 283.000 283.000
GAL 0.000 0.00
53.85000 283.000 15,239.55
0330 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,140.000 1,140.000
GAL 0.000 0.00
32.60000 1,140.000 37,164.00
0335 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 124.000 124.000
(WORD-SYMBOL)
SF 0.000 0.00
12.80000 124.000 1,587.20
0340 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 114.000 114.000
LINE)
SF 0.000 0.00
8.30000 114.000 946.20
0345 629-01002 *SURVEY MONUMENT (TYPE 2) 8.000 8.000
EACH 0.000 0.00
355.00000 8.000 2,840.00
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PCN: 14549-BID ESTIMATE RUN 09/07/2005
PROJECT : STA 086A-040 ESTIMATE NO: 0013 17:48:53
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 629-01031 *SURVEY MONUMENT (TYPE 3A) 1.000 1.000
EACH 0.000 0.00
678.00000 1.000 678.00
0355 630-00000 *FLAGGING 3,799.000 3,680.000
HOUR 119.000 2,112.25
17.75000 3,799.000 67,432.25
0360 630-00007 *TRAFFIC CONTROL INSPECTION 142.000 138.000
DAY 4.000 168.00
42.00000 142.000 5,964.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 144.000 138.000
DAY 6.000 2,160.00
360.00000 144.000 51,840.00
0366 630-00003 UNIFORMED TRAF CTRL 168.000 168.000
HOUR 0.000 0.00
60.00000 168.000 10,080.00
0370 630-80001 *FLASHING BEACON (PORTABLE) 4.000 3.600
EACH 0.400 125.20
313.00000 4.000 1,252.00
0375 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
78.00000 0.000 0.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 5.400
EACH 0.600 18.75
31.25000 6.000 187.50
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 53.000 47.700
EACH 5.300 221.01
41.70000 53.000 2,210.10
0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.400 20.86
52.15000 4.000 208.60
0394 630-80350 VERT PANEL 150.000 135.000
EACH 15.000 825.00
55.00000 150.000 8,250.00
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CAT NO0200 ROADWAY

0395 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800
EACH 0.200 208.60
1,043.00000 2.000 2,086.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 104.000 93.600
EACH 10.400 216.84
20.85000 104.000 2,168.40
0405 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 20.000 18.000
EACH 2.000 62.60
31.30000 20.000 626.00
0406 630-80370 CONC BARRIER (TEMP) 50.000 45.000
LF 5.000 75.50
15.10000 50.000 755.00
0410 630-80380 *TRAFFIC CONE 50.000 45.000
EACH 5.000 41.75
8.35000 50.000 417.50
0415 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0420 700-70012 F/A ASPHALT PAVEMENT INCENTIVE -3,962.460 -3,962.460
FA 0.000 0.00
1.00000 -3,962.460 -3,962.46
0425 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0430 700-70023 F/A ON-THE-JOB TRAINEE 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70025 F/A QUALITY INCENTIVE PAYMENT 22,009.830 22,009.830
F A 0.000 0.00
1.00000 22,009.830 22,009.83
0440 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0445 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0446 900-00006 ADDED ITEM (DOLLAR)/ 33,095.670 33,095.670
DOL 0.000 0.00
1.00000 33,095.670 33,095.67
CAT 0200 CURRENT AMT § 2,904,937.90 $ 36,948.96 3 2,901,209.90
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0450 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
0455 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,100.00000 1.000 10,100.00
0460 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
1,877.00000 2.000 3,754.00
CAT 0400 CURRENT AMT § 23,954.00 $ 0.00s 23,954.00
PROJECT TOTAL CURRENT AMT $ 2,928,891.90 $ 36,948.96 $ 2,925,163.90



